Sounding Board Meetings

Detailed NCA reviews
Review KEL analysis
Identify third project
Conduct analysis

Develop screening criteria
Identify measures

Pilot Projects
Report on Olympic Peninsula
Select measures
Identify locations
Seek participation
Implement next project

Institutional Barriers
Identify barriers
Develop plan to address

Enhance BPA planning process

Deploy NCAs to defer transmission

Non Construction Alternatives

Possible Timeline
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